COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 11:27:37
CONTID: C15053 ESTIMATE NO: 0012 FINL SPEC YR:2002
PCN: 15053-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 175.( DAYS TIME ALLOW: 175 WORK DAYS
I-70 EAST: AURORA TO AGATE PERCENT TIME: 100.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0704-205
I-70 EAST: AURORA TO AGATE
NAME OF ROAD: I-70
PROJECT COUNTIES: ELBERT ARAPAHOE, REGION 1
ADAMS, REGION 1
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 07/07/2006 DATE TIME STARTED 05/02/2005
P.0. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN  05/02/2005
DATE AWARDED 03/10/2005 DATE TIME STOPPED 04/03/2006
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED 04/03/2006
SWINK CcO 81077 719-384-5956 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,116,979.32 PARTICIPATING $ 1,140,979.35 $ 5,000.52
AWARD PROJECT AMT: $ 955,736.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 102.15% TOTAL EARNINGS 1,140,979.35 5,000.52
FUNDS AVAILABLE: $ -24,000.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,140,979.35 5,000.52
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 14,336.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,140,979.35 19,336.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,140,979.35 19,336.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19,336.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT 5,585.130 5,579.000
Sy 6.130 205.36
33.50000 5,585.130 187,101.86
0010 203-00100  MUCK EXCAVATION 612.000 612.000
cY 0.000 0.00
10.00000 612.000 6,120.00
0015 208-00045  CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
600.00000 5.000 3,000.00
0020 210-03100 REPLACE CONCRETE PAVEMENT 5,585.130 5,579.000
SY 6.130 533.31
87.00000 5,585.130 485,906.31
0020 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
SY 0.000 0.00
6.56000 0.000 0.00
0025 304-06007  AGGREGATE BASE COURSE (CLASS 6) 412.000 412.000
cY 0.000 0.00
38.00000 412.000 15,656.00
0030 306-01000  RECONDITIONING 5,303.130 5,297.000
Sy 6.130 30.65
5.00000 5,303.130 26,515.65
0035 412-05000 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 829.000 829.000
SF 0.000 0.00
30.00000 829.000 24,870.00
0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 0.000
SF 0.000 0.00
2.12000 0.000 0.00
0040 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0045 630-00000 *FLAGGING 1,953.000 1,953.000
HOUR 0.000 0.00

20.00000 1,953.000 39,060.00
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 630-00007  *TRAFFIC CONTROL INSPECTION 53.000 53.000
DAY 0.000 0.00
55.00000 53.000 2,915.00
0055 630-00012  *TRAFFIC CONTROL MANAGEMENT 171.000 171.000
DAY 0.000 0.00
350.00000 171.000 59,850.00
0060 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500
EACH 0.500 25.00
50.00000 5.000 250.00
0065 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100
EACH 2.900 333.50
115.00000 29.000 3,335.00
0070 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600
EACH 2.400 276.00
115.00000 24.000 2,760.00
0075 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 248.400
SF 27.600 607.20
22.00000 276.000 6,072.00
0080 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,600.00
8,000.00000 2.000 16,000.00
0085 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 480.00
2,400.00000 2.000 4,800.00
0090 630-80360  *DRUM CHANNELIZING DEVICE 125.000 112.500
EACH 12.500 562.50
45.00000 125.000 5,625.00
0095 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 1.000 65.00
65.00000 10.000 650.00
0100 630-80380  *TRAFFIC CONE 200.000 180.000
EACH 20.000 220.00

11.00000 200.000 2,200.00
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 3.600
EACH 0.400 62.00
155.00000 4.000 620.00
0255 900-00014 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0260 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) CMO 126.000 126.000
#5
SY 0.000 0.00
34.00000 126.000 4,284.00
0265 408-01000 HOT POURED JOINT AND CRACK SEALANT CMO #5 0.180 0.180
TON 0.000 0.00
6,500.00000 0.180 1,170.00
0270 515-00400 CONCRETE SEALER CMO #5 232.000 232.000
Sy 0.000 0.00
12.00000 232.000 2,784.00
0275 515-00410 CONCRETE SEALER (CALCIUM NITRITE) CMO #5 232.000 232.000
sy 0.000 0.00
21.00000 232.000 4,872.00
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) CMO #5 152.000 152.000
LF 0.000 0.00
55.00000 152.000 8,360.00
0285 601-03040 CONCRETE CLASS D (BRIDGE) CMO #5 14.010 14.010
cY 0.000 0.00
225.00000 14.010 3,152.25
0290 630-00000 FLAGGING CMO #5 148.000 148.000
HOUR 0.000 0.00
20.00000 148.000 2,960.00
0295 630-00007 TRAFFIC CONTROL INSPECTION CMO #5 6.000 6.000
DAY 0.000 0.00
55.00000 6.000 330.00
0300 630-00012 TRAFFIC CONTROL MANAGEMENT CMO #5 19.000 19.000
DAY 0.000 0.00
350.00000 19.000 6,650.00
0305 630-10005 TRAFFIC CONTROL CMO #5 1.000 1.000
LS 0.000 0.00
16,199.50000 1.000 16,199.50
0310 202-00210 REMOVAL OF CONCRETE PAVEMENT CMO #6 296.000 296.000
sy 0.000 0.00
33.50000 296.000 9,916.00
0315 210-03100 REPLACE CONCRETE PAVEMENT CMO #6 296.000 296.000
sY 0.000 0.00
87.00000 296.000 25,752.00
0320 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO #6 296.000 296.000
cy 0.000 0.00
38.00000 296.000 11,248.00
0325 306-01000 RECONDITIONING CMO #6 296.000 296.000
Sy 0.000 0.00
5.00000 296.000 1,480.00
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 626-00000 MOBILIZATION CMO #6 0.000 1.000
LS 0.000 0.00
24,000.00000 1.000 24,000.00
CAT 0200 CURRENT AMT $ 1,042,964.57 $ 5,000.52 % 1,066,964.57
CAT NO0300 STRUCTURE F-20-BE
0130 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.000 47.000
sy 0.000 0.00
34.00000 47.000 1,598.00
0135 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0140 515-00400 CONCRETE SEALER 54.000 54.000
sy 0.000 0.00
12.00000 54.000 648.00
0145 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000
SY 0.000 0.00
21.00000 54.000 1,134.00
0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000
sy 0.000 0.00
8.52500 0.000 0.00
0150 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600
LF 0.000 0.00
55.00000 76.600 4,213.00
0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0155 601-03040 CONCRETE CLASS D (BRIDGE) 5.870 5.870
cYy 0.000 0.00
225.00000 5.870 1,320.75
CAT 0300 CURRENT AMT § 9,693.75 § 0.008$ 9,693.75
CAT NOO0301 STRUCTURE F-20-BF
0160 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000
SY 0.000 0.00
34.00000 123.000 4,182.00
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-20-BF
0165 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120
TON 0.000 0.00
6,500.00000 0.120 780.00
0170 515-00400 CONCRETE SEALER 149.000 149.000
sY 0.000 0.00
12.00000 149.000 1,788.00
0175 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000
sy 0.000 0.00
21.00000 149.000 3,129.00
0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000
SY 0.000 0.00
8.52500 0.000 0.00
0180 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100
LF 0.000 0.00
55.00000 76.100 4,185.50
0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0185 601-03040 CONCRETE CLASS D (BRIDGE) 13.610 13.610
cy 0.000 0.00
225.00000 13.610 3,062.25
CAT 0301 CURRENT AMT 17,126.75 $ 0.00$ 17,126.75
CAT NO0302 STRUCTURE F-20-BQ
0190 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 136.000
sy 0.000 0.00
34.00000 136.000 4,624.00
0195 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110
TON 0.000 0.00
6,500.00000 0.110 715.00
0200 515-00400 CONCRETE SEALER 167.000 167.000
sy 0.000 0.00
12.00000 167.000 2,004.00
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE F-20-BQ
0205 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 167.000 167.000
sy 0.000 0.00
21.00000 167.000 3,507.00
0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000
SY 0.000 0.00
8.52500 0.000 0.00
0210 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.200 76.200
LF 0.000 0.00
55.00000 76.200 4,191.00
0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0215 601-03040 CONCRETE CLASS D (BRIDGE) 15.080 15.080
cy 0.000 0.00
225.00000 15.080 3,393.00
CAT 0302 CURRENT AMT 18,434.00 $ 0.00$ 18,434.00
CAT NO0303 STRUCTURE F-20-BR
0220 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 250.000
sy 0.000 0.00
34.00000 250.000 8,500.00
0225 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110
TON 0.000 0.00
6,500.00000 0.110 715.00
0230 515-00400 CONCRETE SEALER 275.000 275.000
sy 0.000 0.00
12.00000 275.000 3,300.00
0235 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 275.000 275.000
SY 0.000 0.00
21.00000 275.000 5,775.00
0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000
sy 0.000 0.00
8.52500 0.000 0.00
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PCN: 15053-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0704-205 ESTIMATE NO: 0012 11:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE F-20-BR
0240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600
LF 0.000 0.00
55.00000 76.600 4,213.00
0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0245 601-03040 CONCRETE CLASS D (BRIDGE) 27.810 27.810
cy 0.000 0.00
225.00000 27.810 6,257.25
CAT 0303 CURRENT AMT $ 28,760.25 $ 0.00$ 28,760.25
PROJECT TOTAL CURRENT AMT $ 1,116,979.32 $ 5,000.52 8 1,140,979.32



